
1248276 
CoC>G,G,3'13H) 

UNDERSTANDING TO DEVELOP AN AGREEMENT IN PRINCIPLE OR TENTATIVE 
AGREEMENT REGARDING NEGOTIA TIO OF HANFORD FEDERAL FACILITY 

AGREEMENT AND CONSENT ORDER REVISIONS 

The U.S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA), 
and the State of Washington Department of Ecology (Ecology), hereinafter referred to as the 
Parties, agree that there is a need to enter into formal negotiations and establish revisions to 
the Hanford Federal Facility Agreement and Consent Order (HFFACO) Appendix D (Work 
Schedule Milestones and Target Dates Including Lead Regulatory Agency) to address 
milestones and/or target dates within milestone series M-015, M-016, M-037, and M-085. 

Upon signing this letter by all three Parties and throughout the pend ency of these 
negotiations, the Parties agree that there shall be a day for day extension in the due date for 
any of the milestones in the milestone series covered by this agreement, analogous to the 
relief granted in HFF ACO Article VIII.30 and Article XVI.59, to remain in effect until the 
agreed upon revisions to the affected milestones are incorporated into HFF ACO. 

Furthermore, the Paiiies will be developing an Agreement in Principle or Tentative Agreement to 
identify the revised milestones to be incorporated into HFF ACO. 

DOE shall initiate negotiations with EPA and Ecology no later than two weeks after the date 
this agreement has been signed by all three Parties. The Parties anticipate that an Agreement 
in Principle or Tentative Agreement will be developed within 60 calendar days from the date 
that this agreement has been signed by all three Parties. 

The signatures below represent the acceptance of DOE, EPA, and Ecology to this agreement. 
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